

REQUEST FOR INFORMATION LOG

Organization Name:		Beaumont-Cherry Valley Water District		
Project Name:		Pipeline Relocation Project for Beaumont MDP Line 16 (Pipelines 6A, 7, 8)		
Project Manager:		Mark Swanson		
Last Updated:		7/11/2022		
No.	RFI Date	Date Answered	Description of RFI	Response to RFI
1	7/7/2022	7/11/2022	Who will be responsible for soils compaction testing?	The District will utilize its contracted geotechnical firm for soils compaction testing.
2	7/7/2022	7/11/2022	How should mobilization for Pipelines 7 & 8 be handled should the work not be continuous? Bid Items 101-104 are only representative of the work for Pipeline 6A. Should there be similar for 7 & 8?	District has issued an addendum to the Bid Schedules, in which Items 102-104 have been added to Bid Schedules II and III as Items 224-226 and 314-316, respectively.
3	7/7/2022	7/11/2022	Item 101 sets forth costs for permitting. If BCVWD is to utilize an existing permit, are permits needed?	As per the District issued addendum, Bid Item 101 has been modified to remove "project permits".
4	7/8/2022	7/11/2022	Are bid bonds required for the bid package?	No. Bid bonds are not required for this Project.
5				
6				
7				
8				
9				
10				
11				