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REQUEST FOR PROPOSALS (RFP) 

FOR 

PRELIMINARY AND FINAL DESIGN FOR THE NOBLE 

WATER STORAGE TANK No. 2 AND TRANSMISSION 

PIPELINE 

 

 

 

Beaumont-Cherry Valley Water District 
Attn: Daniel Jaggers  

560 Magnolia Avenue 
Beaumont, CA 92223 

dan.jaggers@bcvwd.org 
 

Approved for Release: 
  

 Director of Engineering 
Beaumont-Cherry Valley Water District 

 KEY RFP DATES (Subject to change at discretion of District): 

Issue Date:  August 10, 2017 
District Project Manager: Daniel Jaggers 
Letter of Intent: August 22, 2017 
Pre-Proposal Meeting (optional): August 24, 2017 
Deadline for Requests for Information: August 25, 2017 
Proposal Due Date: September 06, 2017 
Presentation/interviews (optional): Will be notified if applicable 
Anticipated Projected Award Date: October 11, 2017 
Anticipated Design Completion: May 10, 2018 
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ATTENTION:  CONTRACTORS AND SUBCONTRACTORS MANDATORY 
REQUIREMENT for 

DEPARTMENT OF INDUSTRIAL RELATIONS REGISTRATION 
 
Contractors and subcontractors are required to be registered with the Department of 
Industrial Relations in order to 1) submit a bid or be listed on a bid for a public works 
project, or 2) work on a public works project awarded on or after April 1, 2015. 
Application Process 

 
Registration and renewal costs with DIR are $400 and covers the fiscal year (July 1st–June 
30th). Credit card payments can be processed within 24 hours, while other forms of payment 
may delay registration for up to eight weeks. 

 
It is the Contractors responsibility to keep registration current with DIR. If the contractor is found 
to be out of compliance with DIR it is at BCVWD’s discretion  

 

 Activate or renew your contractor registration 

 
o Instructions for completing the contractor registration and renewal application 
o Contractor registration training video 

 
 Frequently Asked Questions 

 
Who is required to register? Any Contractor or Subcontractor who bids on or performs work 
that requires the payment of prevailing wages under state law must be registered with DIR. This 
includes not only work performed by the building and construction trades, but also other types 
of work, including trucking, surveying, and testing, if that work is subject to prevailing wage 
requirements. 
 
To be eligible Contractors and Subcontractors must: 

 
 Be in good legal standing with no outstanding judgments or liens owed to workers or to 

the State of California. 
 Not be debarred from doing public works by the United States Department of Labor or 

any state that has public works debarment laws. 
 Have a California Contractors State License if one is required (non-construction 

contractors must provide their professional license number if one exists for their 
profession). 

  
To learn more about Public Works Contractor Registration, please read the Public Works  
Reforms (SB 854) fact sheet and the frequently asked questions. If you have additional questions 
about contractor registration, please contact DIR for assistance.  
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NOTICE  INVITING  PROPOSALS 

 
NOTICE IS HEREBY GIVEN that proposals will be received from qualified firms for Preliminary and Final 
Design for the Noble Water Storage Tank No. 2 and Transmission Pipeline. 
Responses to this Request for Proposal (RFP) will be accepted until September 6, 2017 at 1:00 p.m. 
Proposals received after this date/time will not be considered and will be returned unopened. It is the 
responsibility of the proposer to ensure that any proposals submitted have sufficient time to be received by 
the Beaumont-Cherry Valley Water District (BCVWD) prior to this proposal due date and time. 

Proposals shall be enclosed in a sealed envelope and marked clearly with following information, 
formatted as follows: 

 

"SEALED PROPOSAL FOR 
PRELIMINARY AND FINAL DESIGN FOR THE NOBLE WATER STORAGE TANK No. 2 

AND TRANSMISSION PIPELINE 

DO NOT OPEN WITH  REGULAR  MAIL." 

 

Beaumont-Cherry Valley Water District 

Attn: Daniel Jaggers  

560 Magnolia Avenue 

Beaumont, CA 92223 

Proposals shall be mailed, hand delivered, or sent by courier service. 
Proposals shall NOT be sent via telegraphic, electronic or facsimile. 

All notifications, updates and addenda will be posted on the District’s “Current 
Solicitations” page at http://www.bcvwd.org/current_solicitations.html. Proposers shall 
be responsible for monitoring the site to obtain information regarding this solicitation. 
Failure to respond to required updates may result in a determination of a nonresponsive 
proposal. 

LETTER OF INTENT: Interested firms shall submit a Letter of Intent of their pending proposal 
to the noted Project Manager by the required date as shown on the cover page of this RFP. 
Letters shall be forwarded via certified mail or email. The purpose of the Letter of Intent is to 
provide point of contact information between the District Project Manager and the proposed 
bidder. 
 
BCVWD’s regular office hours are 8 a.m. to 5 p.m., Monday – Thursday.  
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BEAUMONT-CHERRY VALLEY 
WATER DISTRICT 

 

REQUEST FOR PROPOSAL 
PRELIMINARY AND FINAL DESIGN FOR THE NOBLE WATER 

STORAGE TANK No. 2 AND TRANSMISSION PIPELIN 

NOTICE TO PROPOSERS / PROPOSAL SUBMITTAL 
INSTRUCTIONS 

 
1. DUE DATE AND TIME: Proposals for Preliminary and Final Design for the Noble 

Water Storage Tank No. 2 and Transmission Pipeline, as described herein, will be 
received by the District until date and time shown on “Notice of Inviting Proposals”. Any 
changes to this RFP are invalid unless specifically modified by District and issued as a 
separate addendum document. Should there be any question as to changes to the content 
of this document; the District’s copy shall prevail. It is the Proposer’s sole responsibility 
to ensure that their proposal, inclusive of any or all addenda, is received by the District at 
the stated time and place. Any proposal received after the scheduled closing time for receipt 
of proposals will not be considered and will be returned unopened. 

 
2. Proposals must be submitted to the District as set forth in this Request for Proposal 

document. Unless otherwise specified, proposals submitted by any other method than that 
set forth herein will be disqualified. 
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SECTION I – PROJECT INTRODUCTION AND OVERVIEW 
 

A. General Overview: 
 
The District was formed in 1919 as an Irrigation District under California Water Code §20500 
et seq. to provide domestic and irrigation water to the city of Beaumont, the community of 
Cherry Valley, and surrounding area. The service area of the District covers approximately 
28 square miles, and the District’s sphere of influence covers approximately 37.5 square 
miles, virtually all of which is located within the County of Riverside, and includes the 
community of Cherry Valley, the City of Beaumont, and small portions of the City of 
Calimesa. The District also operates wells and a reservoir north of Riverside County in San 
Bernardino County. 
 
The District has a potable and a non-potable water system.  The potable water system has 24 
wells, 11 pressure zones and 14 tanks.  Existing Noble Tank No. 1 is one of two tanks that 
serve the 3040 Potable Water Pressure Zone, (the “3040” is the operating hydraulic grade 
line in the pressure zone relative to mean sea level).  The District has about 17,000 service 
connections and delivers about 11,000 acre-ft/year of potable water.  All of the water is from 
groundwater in Edgar Canyon (Little San Gorgonio Creek) and the Beaumont Groundwater 
Basin.  The District obtains imported State Project Water from the San Gorgonio Pass Water 
Agency, recharges that water in District-owned spreading basins in Cherry Valley, and 
subsequently extracts the water for potable use.  Since 2007, the District has recharged an 
average of about 5,000 acre-ft/year of imported water. 
 
In January 2016 the District Board of Directors adopted a Potable Water Master Plan Update 
and subsequently a capital improvement program was adopted which included a number of 
facilities, including the project for which this RFP is requested. 
 

B. Purpose Of Request For Proposal: 
 

The District is currently seeking proposals from qualified engineering consulting firms for 
design and environmental services required for this project. The services would include the 
work described hereafter and detailed in Section III: Scope of Work and Technical 
Specifications. 
 
The existing Noble zone (3040), supplied by the District’s base pressure zone (2750), has a 
need for increased storage capacity to satisfy system demands created by near term 
development activity.  The existing zone is fed by the existing Noble tank as well as the existing 
Highland Springs tank which each have a storage volume of 1 Million Gallons (MG).  The 
existing Noble tank is located on Cherry Avenue (APN No. 401-210-010) just south of the 
Avenida Altura Bella and Cherry Avenue intersection in the Community of Cherry Valley.  In 
accordance with the Water Facilities Master Plan, the proposed improvements include: 

1. Constructing a 2 MG Steel Storage tank at a high water level of 3040-ft.  

2. Constructing approximately 2,800-feet of 20-inch Ductile Iron Pipe transmission main. 
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3. Abandonment and demolition of the existing original Noble tank concrete pad located 
southerly of the existing Noble Tank No. 1 to make space for Noble Tank No. 2. 

 
The Beaumont-Cherry Valley Water District (District) is requesting proposals for professional 
engineering services for preliminary and final design including preparation of contract 
documents for the Noble Water Storage Tank No. 2 and transmission pipeline project.  Services 
shall include: 
 
1. Project Management 

2. Data Gathering 

3. System Hydraulic Evaluation  

4. Facilities Site Analysis 

5. Feasibility Refinement 

6. Preliminary Design 

7. Preparation of Contract Documents 

8. Preparation of Construction Cost Estimate 

9. Investigations 

10. Survey 

11. Geotechnical 

12. CEQA Compliance and Permit Acquisition 

13. Services During Bidding 

14. Services During Construction 

15. Project Close-out Services 

The consultant is encouraged to expand the scope to include optional tasks if deemed necessary 
for completion of the project.  The above are specific tasks to be included in the proposed scope 
of work as a minimum. 
 

The District will select a qualified firm to perform the required services for Noble Water 
Storage Tank No. 2 and the associated transmission pipeline generally based upon their 
qualified expertise, project understanding, and fee and in accordance with the requirements set 
forth within this Request for Proposal. 
 

It is the intent of the District to receive responses to the RFP and, if appropriate, conduct 
individual interviews in order to select a firm which, in the opinion of the District, is best suited 
to perform the required services.  The purpose of this RFP therefore, is to provide the District 
with the information necessary to select the most qualified firm while obtaining  a fair price 
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for the requested services.  
 

C. Project Specific Dates: 
 

Table 1 hereafter identifies the project specific estimated dates/time frame for receipt, 
evaluation, and award of the work specified in this RFP.  Please note the following key dates, 
which are referenced on cover page, when preparing your response to this RFP. 

 
Table 1 – Project Specific Dates 

 

Description Date 
Release of RFP to Firms 8/10/2017 
Deadline for Written Letter of Intent Questions Regarding RFP 8/25/2017 
Response to Written Questions Regarding RFP 8/31/2017 
Proposal Due Date 9/06/2017 
Proposal Review (and Possible Short List) To Be Determined 
Firm Interviews (if Applicable) To Be Determined 
Firm Recommendations 10/11/2017 
Contract Approval and Approximate Start Date 10/12/2017 

 

D. Selection Criteria: 
 

The Criteria for firm selection will be based on, but not limited to, the following: 
 

1. Firm’s Qualifications and Experience with design of municipal water storage tanks of 
the size and configuration specified herein. 

2. Experience and qualifications of personnel assigned to perform the work. 

3. Technical approach and understanding, preparation of project specific plans and 
specifications for construction of municipal water storage tanks in accordance to State 
of California Requirements as well as District Standard Specifications. 

4. Price and Payment Terms. 

5. Exceptions Taken to RFP and Sample Agreement (attached). 

6. Location of Consultant (i.e. proximity to District Sphere of Influence). 

E. Evaluation And Selection Process: 
 

1. Submittal Review:  A committee will review and evaluate each submittal to determine 
if it meets the RFP requirements.  Failure to meet the requirements set forth in the RFP 
will be cause for eliminating the proposer from further consideration. 

2. The technical proposals will be evaluated and ranked by the  selection committee. The 
selection committee will establish the ranking order. The District will negotiate with 
the top ranked firm, if deemed necessary by the selection committee. If agreement 
cannot be reached with the number one ranked firm, then the negotiations will be 
terminated and the firm will be informed in writing. The number two ranked firm will 
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then be invited to enter into the negotiations process.  The evaluation criteria and 
weighting are as follows: 
 

Evaluation Criteria Weight of 
Score 

Past performance and qualifications of the team members on similar projects. 25% 
Familiarity with and capacity to handle all aspects of the work. 20% 
Ability to complete the project within the proposed time frame. 15% 
The proposed project approach, scope, manner, and thoroughness in which it is 
presented in the proposal. 

20% 

Firm’s experience, staff availability, stability, financial responsibility, and past 
performance on similar projects. 

20% 

 
 

3. Short List:  At the District’s option, the selected candidates may be short listed and 
interviewed to further refine the selection process.   

 
4. The District reserves the right to, at their sole discretion, qualify and select the most 

qualified firm during the selection process or alternatively through the short list and 
interview process.  
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SECTION II – PROPOSAL REQUIREMENTS 
 
The proposal should respond to the requirements set forth herein. In addition, proposers need to 
demonstrate their capabilities, background, expertise, etc. in order for the District to effectively 
evaluate the proposals, and award to the company that provides the best value to the District based 
on the selection criteria in Section I. The Proposal should include, at a minimum, the following 
information: 
 
A. Cover Letter: 

 
B. Executive Summary:  to include a brief summary of the firm’s origin, background, and 

size of the company, an overall organizational chart, the overall capabilities of the 
organization, appropriate licenses and certifications, and proximity of company’s resources 
to the District’s offices and facilities. 
 

C. General Requirements: 
 

The proposal should include the following: 
 
1. An understanding of the project and approach to accomplish the work in a timely and 

acceptable manner. 

2. A detailed description of the services to be provided based on the consultant’s 
understanding of the project scope, Include a list of anticipated drawings. 

3. A detailed work schedule for all work and time frame for items of work . 

4. A project organization and staffing chart. 

5. Identification of the individual who will have overall responsibility for the project and 
who shall be a Registered Civil Engineer in the State of California. 

6. A resume of the key staff who will be working on this project, including specific 
experience on similar projects. 

7. The proposal shall have a page limit of 20 pages including appendices, tabs, and cover. 

8. A not-to-exceed fee based on the services outlined in the Scope of Work which MUST 
be submitted as a hard copy and an electronic copy (smart pdf and excel formats on 
CD) in a SEPARATE SEALED ENVELOPE. 

9. Six (6) hardcopies and one (1) electronic copy (smart pdf on CD) of the proposal shall 
be submitted to the District. 

 
E. Statement of Qualifications: 

 
1. Qualifications and Experience (Firm and Personnel) – a description of the company’s 

expertise related to services requested and a full discussion of the company’s recent 
experience directly related to designing large municipal water storage tanks and 
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transmission pipelines. Provide resumes of key people that address experience and 
qualifications, educational background, and skills. 

 
c. Availability – Briefly describe your firm’s and personnel’s ability to meet 

the District’s needs in a consistent and timely manner. 
 

d. References (Exhibit A) – list three (3) former municipal (preferred) or 
private clients for whom comparable services have been performed within 
the last five years. Include the name, mailing address, telephone number, 
and email address of each client’s principal representative. 

 
e. List of Subcontractors (Exhibit B) – a description of any subcontract 

arrangements that would be utilized for this project.  Include a full 
description of the subcontractor’s experience and personnel. 

 
F. Proposer’s Business Information (Exhibit C): 

 
G. Additions, Deletions and/or Exceptions (Exhibit D): compliance with the District’s 

contractual terms in the sample agreement and/or RFP requirements. The Proposer shall 
note any additions, deletions and/or exceptions to the contractual terms and/or RFP 
requirements. If there are no exceptions taken, please note in the form: “There are none”. 

 
H. Project Fee Proposal (Included in a separate sealed envelope clearly labeled “Project 

Fee Proposal”): said fee schedule shall include hourly rates; fees for all sub- consultants, 
and percentage markup of reimbursable expenses, if any shall be included. The rates shall 
be valid for the term of the contract. In the Project Fee Proposal, include the following 
information: 

 
1. A detailed personnel-hour estimate by personnel classification for the major portions 

of the work broken down for each task, milestone report and/or plan deliverable. 

2. Fees for any subcontractors. 

3. A total not-to-exceed fee estimate based on services outlined in Scope of Work. 

4. The method of compensation shall be based on a time and expense basis subject to a 
not-to-exceed amount to complete the project. 

 
F. The Beaumont-Cherry Valley Water District (District) reserves the right to withhold 

award of contract for a period of ninety (90) days following RFP opening. All proposals 
received are considered firm for that 90-day period. 
 

G. A contract incorporating the terms and conditions contained herein will be sent to the 
successful Proposer. Any additional terms and conditions requested or comments by 
Proposer must be submitted with the proposal (Section II.A.6.: Additions, Deletions 
and/or Exceptions) and will be considered as part of the selection/negotiation process. 
 

H. Any questions as to the meaning of the scope of work and/or technical specifications or 
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other pre-proposal documents must be submitted in writing and shall be directed to Daniel 
K Jaggers at (951) 845-9581, Ext. 217, dan.jaggers@bcvwd.org, who will provide 
instructions for submitting requests. Any and all such interpretations and any 
supplemental instructions will be sent to all prospective Proposers not later than the date 
set forth in Table 1: Project Specific Dates (Section I.C.). All addenda so issued shall 
become part of the contract documents. Under no circumstances may the Proposer contact 
any other department or individual for clarification or interpretation of any requirements 
herein. 
 

H. The District reserves the right to reject any or all proposals, either separately or as a whole 
and to waive any informality in a proposal or to accept any proposal presented which it 
deems best suited to the interest of the District, and is not to be bound to accept the lowest 
price. 
 

I. The cost for developing the proposal is the sole responsibility of the Proposer. All 
proposals submitted become the property of the District. If any pages are deemed as 
confidential or proprietary, those pages should be individually marked confidential or 
proprietary. 
 

J. At the time of the opening of proposals each Proposer shall be presumed to have read and 
be thoroughly familiar with the RFP and proposal requirements (including all Addenda). 
 

K. Be advised that all information contained in proposals submitted in response to this 
solicitation may be subject to the California Public Records Act (Government Code 
Section 6250 et seq.), and information’s use and disclosure are governed by this Act. 

 
L. The District shall not be liable for any pre-contractual expense incurred by the Proposer. 

The Proposer shall have and maintain throughout the contract period, insurance as 
required by the sample agreement attached acceptable to the District. The District 
reserves the right to withdraw this Request for Proposal at any time and makes no 
representations to this Request for Proposal. The District reserves the right to postpone 
consideration of the proposals and to reject any and all proposals without indicating any 
reasons therefore. 
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SECTION III – SCOPE OF WORK AND TECHNICAL SPECIFICATIONS 
 
A. Project coordination: 

 
1. Project kick-off meeting with District. 
2. Coordination meetings with District as needed. 
3. Weekly project updates via email and/or telephone to discuss budget, schedule and 

project issues (through bid phase services). 
4. Coordination meetings with other project stake holders and agencies as needed. 
5. Monthly report summarizing project budget and schedule. Provide one (1) hard copy 

and one (1) electronic copy (smart pdf), submit with invoice. 
6. All correspondence, submittals, and deliverables (preliminary and final) shall be 

submitted to the District both via hard copy and electronically (CAD, smart pdf, 
word, excel, and original file formats on CD) at project close-out. 

 
 
B. Data Gathering, System Hydraulic Evaluation, Site Analysis and Refinement: 

 
1. Gather all available information on the District’s existing water facilities in 3040 and 

3330 pressure zones, associated regulated zones, adjacent developments, utility 
research and surrounding area including review of the following; record drawings, 
and Potable Water Master Plan, January 2016. 

2. It is anticipated that the proposed tank will be sited and constructed on Cherry 
Avenue at the site of the original Noble tank concrete pad, located southerly of the 
existing Noble tank, on District owned property. 

3. Identify various alignments for the proposed pipelines taking into consideration 
utilities, public right-of-way, easements, traffic, and any potential environmental 
constraints. 

4. Utilize existing information and aerial mapping information to develop the tank and 
associated piping alternatives.   

 
C. Preliminary Design: 

 
In accordance with District’s standards and guidelines, develop the necessary design 
criteria for the proposed tank and pipelines to allow a smooth transition from planning to 
final design.  The preliminary design serves as the basis for design of the Noble Tank No. 2 
and transmission pipeline and shall, at a minimum, address the following project 
components: 
 
1. System Zone Hydraulics  

2. Site Selection analysis 

3. Yard piping and off-site pipelines 

4. Tank Materials of Construction: Steel 

5.  Location of inlet and outlet piping to ensure reasonable mixing 
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6. Tank Appurtenances 

7. Site Drainage 

8. Fencing and Gates 

9. Electrical Requirements 

10. Security of the facilities 

11. Visual aesthetics 

12. Pipeline alignments 

13. Abandonment and Demolition of unused facilities 

14. Construction constraints 

15. Environmental constraints 

16. Geotechnical constraints 

17. Landscape requirements 

18. Budgetary level construction cost estimate 

19. Project Schedule (critical path) 

20. Safety 

21. Monitoring and Control (SCADA) 

22. Facility Phasing Plan 

Identify any requirements associated withState Water Resources Control Board, Division of 
Drinking Water  (SWRCB DDW), easements, permits, permit to operate, encroachment 
permits, parcel acquisitions, etc. 

Conceptual layouts and drawings of the tank and pipelines to the 30% design level which 
will allow for a smooth transition from preliminary to final design phase.  The layouts shall 
include, as a minimum, a site plan showing the tank, yard piping, tank appurtenances, 
drainage, paving, fencing, access, and landscape areas.  Provide plan and profile of the 
transmission piping alignments. 

 
Deliverable – Consultant shall prepare a Preliminary Design Report (PDR) that presents the 
design criteria associated with the tank and transmission pipeline., conceptual layouts of the 
tank, necessary site improvements, proposed alignment of the pipelines including any 
looping and interconnecting opportunities, proposed demolition of the existing concrete tank 
foundation, budgetary-level construction costs estimate for the proposed improvements, 
preliminary project schedule, and list of permits. The Consultant shall submit three (3) copies 
of Draft PDR including an electronic copy (smart pdf) for District review.  District comments 
on the Draft PDR shall be incorporated into a Final PDR.  The Consultant shall submit to the 
District three (3) copies of the Final PDR including an electronic copy (smart pdf). 
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D. Environmental: 

 
The preparation of environmental documentation shall follow California Environmental 
Quality Act (CEQA) Guidelines and shall include the following: 

1. Complete Initial Study Checklist, review pertinent environmental records and technical 
reports. 

2. Assess environmental issues as they relate to the project including aesthetics, 
agricultural resources, air quality, biological resources, cultural resources, geology and 
soils, greenhouse gas emissions, hazards and hazardous materials, hydrology and water 
quality, land use and planning, mineral resources, noise, population and housing, public 
services, recreation, transportation/traffic, utilities and service systems, mandatory 
finding of significance.  Determine and recommend mitigation measures if potentially 
significant adverse impacts are identified.  Prepare Mitigation Monitoring or Reporting 
Plan. 

3. Complete a biological resources assessment (if required). 

4. Complete a cultural resources assessment (if required). 

5. Submit administrative draft mitigated negative declaration to the District for review 
andcomment. 

6. Submit draft mitigated negative declaration (MND) to the District. 

7. Prepare Notice of Intent (NOI) to adopt the MND and file with Riverside County and 
the State Clearing House (SWRCB DDW requires Clearing House Approvals before 
issuing permit to operate. 

8. Attend the public meeting for adoption of the MNDLog and record comments.  Meeting 
shall be scheduled and coordinated with the District.  

9. Provide responses to comments received on the draft MND. 

10. File Notice of Determination (NOD) with Riverside County and the State Clearing 
House. 

 Deliverable: Consultant shall prepare a Mitigated Negative Declaration for the project.  Three 
(3) copies and one (1) electronic copy of the administrative draft and draft MND shall be 
submitted for review.  District comments shall be incorporated and three (3) copies and one 
(1) electronic copy of the final MND shall be submitted. The final submittal shall include the 
NOI, MMRP, NOD, and public review comments. 

 
E. Permit Compliance: 

 
Consultant shall identify any permit requirements that will be required for the project and 
submit permit applications on the District’s behalf to each permitting agency.  Consultant shall 
incorporate comments from the Agencies and revise the Contract Documents as necessary.  
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Anticipated permits that the Consultant shall obtain for this project may include, but are not 
limited to, the following: 

1. Air Quality Management District (AQMD) (Tank interior and exterior coatings). 

2. County of Riverside – Public property encroachment permit. 

3. California State Water Resources Control Board, Division of Drinking Water (SWRCB 
DDW) – Permit to Operate. 

4. California State Water Resources Control Board – Compliance with the waste 
discharge permit and Storm Water Pollution Prevention Plan in accordance with the 
NPDES General Permit for Storm Water Discharges (Construction Activities).   

F. Preparation of contract documents: 
 

1. Consultant shall prepare Contract Bid Documents consisting of plans and 
specifications for the construction of the Noble Tank No. 2 and associated pipelines.  
The plans shall include mechanical, architectural, civil, electrical, instrumentation, 
and structural drawings.  If required, traffic control plans will be the responsibility 
of the Contractor. 

2. Contract Documents, detailed design plans and specifications, shall be prepared in 
accordance with the final preliminary design report, the District’s Potable Water 
Master Plan, the District latest version of the Standards for the Furnishing of 
Materials and Construction of Water and Recycled Facilities and Preparation of 
Water System Plans (including updates in progress), and other applicable City and/or 
County Requirements.  Consultant shall utilize District provided ‘front-end’ bidding 
documents and supplement the District provided technical specifications as required. 
Prepare complete specifications, including General Provisions (provided by the 
District), Special Requirements, Technical Specifications, Contract Documents 
(provided by the District), and detailed Bid Schedule. 

3. Electrical service connection will be required for the tank (there is an existing 120V, 
1 phase service at the existing Noble tank site); Consultant shall coordinate all 
activities with Southern California Edison regarding electrical service to obtain a final 
electrical plan of service approved for construction.  The Final Contract Documents 
shall include the final approved plan of service upgrade, if necessary. 

4. Coordinate design of security systems and SCADA systems with District. 

5. Coordinate with all local utilities including Edison, Gas, telephone, Cable TV, and 
any other agencies for utility locations.  All existing and proposed utilities shall be 
shown on plans.  Secure approval of correct utility locations from utility companies 
via email or letter from each company.  Locate, identify and show District facilities 
and appurtenances on the drawings, including waterlines, valves, fire hydrants, 
meters, and other appurtenances.   

6. Pipeline drawings shall include a cover page with complete list of materials.  
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Pipeliine drawings shall have plan and profile sheets along with details of each tie-in. 

7. Provide detailed design calculations including hydraulic calculations, structural 
calculations. 

8. Prepare a detailed itemized construction cost estimate. 

9. Develop a refined time schedule of project milestones and construction completion 
sequence. 

10. Prepare legal descriptions for any easements that may be necessary to accommodate 
proposed facilities and site vacation/dedication. 

11. Provide the District with the final approved design in mylar and in digital format 
(smart pdf and AutoCAD). 

12. As part of the proposal, consultant shall identify/list all anticipated design drawings. 

13. Consultant shall submit contract documents to SWRCB DDW, for review at the 
90% design level.  Comments from all required agencies shall be incorporated into 
the 100% design submittal. 
 

Deliverable – Consultant shall submit three (3) sets of the plans (both true half size and full 
size) and specifications and two (2) sets of the construction cost estimate and calculations at the 
50%, 90% and 100% design levels.  Consultant shall also provide additional sets to other 
agencies as required.  Also, one (1) electronic copy of all documents shall be submitted along 
with the required hard copies at each design level.  Comments from the 100% design submittal 
shall be incorporated into the final design submittal consisting of one set of mylars and 
specifications signed and sealed by a licensed civil engineer.  One (1) set of the final cost 
estimate, calculations and design and specification files shall also be provided electronically 
(CAD, smart pdf, word, excel, and original formats on CD) to the District.  

 
G. Surveying: 

 
1. Consultant shall perform a field topographic survey of proposed pipeline alignments; 

tank site, sites to be abandoned/demolished and adjacent right-of-ways with 1-foot 
contours. The survey shall identify all existing easements, identify all street 
monumentation, surface features of the affected project areas, assessor parcel numbers, 
and verify locations of all existing underground utilities on or adjacent to the proposed 
site or sites.  Consultant shall coordinate all potholing, if required, with District staff to 
ensure potholing activities are surveyed. 
 

H. Geotechnical Report: 
 

1. Provide a geotechnical investigation that addresses  the tank site and pipelines.  
Geotechnical Report shall address all necessary design and construction issues 
including regional seismicity, seismic parameters, liquefaction, site preparation and 
earthwork, trenching, trench stability and excavation, shoring, backfill, suitability of 
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onsite materials for backfill, pavement section recommendations, soil bearing strength, 
groundwater conditions and dewatering, pipeline bedding requirements, R-values, sand 
equivalence, soil corrosivity, corrosion protection and control, etc. associated with the 
proposed facilities.  Borings shall be provided at every 1,000 feet along the pipeline 
alignments and at the proposed tank site.  For the pipeline, borings shall extend to a 
depth of at least 3 ft below the anticipated bottom of trench.  For the tank site, anticipate 
a minimum of 5 borings of which at least 2 should extend to at least 40 ft depth or 
bedrock whichever comes first. 
 

2. The specific requirements of the geotechnical report shall be coordinated with the 
structural engineer designing the steel tank and its foundation. 
 
Deliverable: Consultant shall summarize results and recommendations into a report.  
Three (3) copies and one (1) electronic copy of the draft geotechnical report shall be 
submitted for review.  District comments shall be incorporated and three (3) copies and 
one (1) electronic copy of the final geotechnical report shall be submitted. 

 
I. Services during bidding: 

 
Consultant shall perform the following bidding services:   

1. Consultant shall attend the construction pre-bid meeting and respond contractor 
questions.  Consultant shall prepare minutes of the meeting including all questions and 
responses.  The minutes shall be issued as part of an addendum. 

2. Consultant shall respond to any questions from the contractor during the bidding 
period. 

3. Consultant shall prepare up to two (2) addenda and shall distribute same to the bidders. 

4. Consultant shall attend bid opening and tabulate all bid results. 

5. Consultant shall assist the District in bid evaluation, ensuring completeness of the bid, 
checking references and licenses, safety violations and other items on file with the 
Contractor’s Licensing Board, and to recommend the lowest, responsive, responsible 
bidder as the construction contractor. 

 

J. Services during Construction: 
 
1. District intends to provide construction inspection on the pipeline and tank and shop 

drawing and submittal review on the pipeline and tank site facilities other than the tank 
itself.  Consultant shall provide shop drawing review on the tank, which shall include 
design review including structural design review.  District review payment requests and 
perform final inspection and file notice of completion with Riverside County. 

2. Consultant shall respond to all RFIs. 
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3. Consultant shall prepare clarification sketches and change order drawings as required.  
Consultant shall prepare cost estimates for change orders. 

K. Project Close-out Services review pipeline RFP by JCR to get these tasks. 
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ATTACHMENTS 
Attachment 1: BCVWD Boundaries and Sphere of Influence 

 

Source:  modified from USGS 1:24 000 topographic maps of Beaumont, Forest Falls, Yucaipa, and El Casco, CA 

0         8000                             NORTH 

 

Approximate Scale in Feet 

District Boundary and Sphere of Influence 
Beaumont Cherry Valley Water District 

Beaumont, California 

   



 

Beaumont‐Cherry valley Water District  Page 21  August 10, 2017 

Attachment 2: Tank and Pipeline Location Map and Site Maps 
 

Figure 1: Tank and Pipeline Location Map 

Noble Reservoir No. 2 

Cherry Valley Boulevard

Cherry Avenue 

Proposed 20” Pipeline  
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Figure 2: Noble Tank No. 2 Site Map 

 

Proposed Reservoir Location  

Cherry Avenue 

Proposed 20” Pipeline  

Existing Noble Reservoir 
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Figure 3: Noble Reservoir No. 2 Transmission Pipeline Map 

 

Proposed Reservoir Location 

Proposed 20” Pipeline 

Cherry Avenue 

Existing 12” Pipeline 

Dutton Street 

Existing 14” Pipeline 
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EXHIBITS 
EXHIBIT A: REFERENCES 

 

Proposer shall provide a minimum of three (3) Client References for projects completed 
by the Proposer within last five (5 years  Local and similar size contract references are 
preferred. 

REFERENCE #1 
NAME OF FIRM  

ADDRESS  

CITY, STATE, 
ZIP CODE 

 

TELEPHONE # ( ) 

CONTACT and email  

PROJECT NAME  

COMPLETION DATE  

APPROX. COST  

REFERENCE #2 
NAME OF FIRM  

ADDRESS  

CITY, STATE, 
ZIP CODE 

 

TELEPHONE # ( ) 

CONTACT and email  

PROJECT NAME  

COMPLETION DATE  

APPROX. COST  

REFERENCE #3 
NAME OF FIRM  

ADDRESS  

CITY, STATE, 
ZIP CODE 

 

TELEPHONE # ( ) 

CONTACT and email  

PROJECT NAME  

COMPLETION DATE  

APPROX. COST  
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REFERENCE #4 
NAME OF FIRM  

ADDRESS  

CITY, STATE, 
ZIP CODE 

 

TELEPHONE # ( ) 

CONTACT and email  

PROJECT NAME  

COMPLETION DATE  

APPROX. COST  

REFERENCE #5 
NAME OF FIRM  

ADDRESS  

CITY, STATE, 
ZIP CODE 

 

TELEPHONE # ( ) 

CONTACT and email  

PROJECT NAME  

COMPLETION DATE  

APPROX. COST  

REFERENCE #6 
NAME OF FIRM  

ADDRESS  

CITY, STATE, 
ZIP CODE 

 

TELEPHONE # ( ) 

CONTACT and email  

PROJECT NAME  

COMPLETION DATE  

APPROX. COST  
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EXHIBIT B: LIST OF SUBCONTRACTORS or SUBCONSULTANT 
  

NAME  
 

 
PURPOSE 

OR 
FUNCTION 

ADDRESS AND PHONE 
NUMBER OF OFFICE,  

 PRINCIPAL 
CONTACT 
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EXHIBIT C: PROPOSER’S BUSINESS INFORMATION 
 

All proposers shall submit the information as requested below. 
 

1. Length of time your firm has been in business:      
 

2. Length of time at current location:      
 

3. List types and business license number(s):      
 
 
 
 
 

4. : 
 

5. Names and titles of all officers of the firm:     
 
 
 
 
 
 
 
 
 

6. Is your firm a sole proprietorship doing business under a different name? 
YES or NO 

 

7. If yes, please indicate sole proprietorship name and the name you are doing 
business under: 

 

 
 
 

8. Please indicate your Federal Tax Number:   
 

9. Is your firm incorporated? YES   or NO 
 

10. Name and remittance address that will appear on invoices:    
 
 
 
 
 

11. Physical Address 
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EXHIBIT D: ADDITIONS, DELETIONS AND/OR EXCEPTIONS 
Please state any and all Additions, Deletions and Exceptions that you are taking to any 
portion of this proposal. If not addressed below, then Beaumont-Cherry Valley Water 
District assumes that the vendor will adhere to all terms and conditions listed. 

____________________________________________________

____________________________________________________

____________________________________________________

____________________________________________________

____________________________________________________

____________________________________________________

____________________________________________________

____________________________________________________

____________________________________________________

____________________________________________________

____________________________________________________

____________________________________________________

____________________________________________________

____________________________________________________

____________________________________________________

____________________________________________________

____________________________________________________

____________________________________________________

____________________________________________________

____________________________________________________

____________________________________________________

____________________________________________________ 
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EXHIBIT E: STANDARD AGREEMENT 
 
 
 

 


